
Goal of the Week





A General Breakdown of the Next Six Weeks





Week 1





Week 2





Week 3





Week 4





Week 5





Week 6





Brainstorming





Field Construction





Parts fabrication





Manipulation Systems





Assembly and Debug








Build Crate





Determine strategy for play 





Field Construction Parts fabrication





Parts fabrication


Chassis Assembly





Practice Driving


Manipulation Systems





Assembly and Debug








Practice with Robot- Programming





And General Design





Assemble and Check Controller





Parts fabrication Chassis Assembly





Practice Driving


Manipulation Systems





Assembly and Debug








Practice with Robot Programming





Begin drawing out design





Parts fabrication





Assemble Control Board


Drive Train








Practice Driving


Manipulation Systems


Final Wiring





Assembly and Debug








Practice with Robot Programming





Begin ordering parts





Parts fabrication





Assemble Control Board


Drive Train





Manipulation Systems


Final Wiring








Assembly and Debug





Practice with Robot Programming





Game piece building





Parts fabrication





Drive Train








Final Wiring








Prep to Ship





Practice with Robot





Consensus on a design





Parts ordered and being built





Drive Train Assembled





Major Systems Assembled





Robot Completed





Pack up and Ship








