



# California Robot Games 2006 Hand Book

## 2006 Setup Flow Chart Page 3

**Work Shift #1**  
**Thursday Evening**  
**4:00pm - 7:00pm**  
**October 26th, 2006**  
**WRRF Storage**  
**We need**  
**2 teams total**

<b>Team: 100</b>	Team:
Names:	Names:

**Work Shift #2**  
**Friday 2nd Quarter**  
**3:00pm - 6:00pm**  
**October 27th, 2006**  
**Pioneer High School**  
**We need**  
**5 teams total**

<b>Team: 114</b>	<b>Team: 670</b>	<b>Team: 256</b>
Names:	Names:	Names:

Team:	Team:
Names:	Names:

**Work Shift #3**  
**Friday 3rd Quarter**  
**6:30pm - 9:30pm**  
**October 27th, 2006**  
**Pioneer High School**  
**We need**  
**5 teams total**

<b>Team: 1351</b>	<b>Team: 840</b>	<b>Team: 846</b>
Names:	Names:	Names:

<b>Team: 581</b>	<b>Team: 766</b>
Names:	Names:

**Work Shift #4**  
**Saturday Evening**  
**4:30pm - 7:30pm**  
**October 28th, 2006**  
**Pioneer High School**  
**We need**  
**6 teams total**

<b>Team: 115</b>	<b>Team: 1280</b>	<b>Team: 852</b>
Names:	Names:	Names:
<b>Team: 1516</b>	<b>Team: 1120</b>	Team:
Names:	Names:	Names:

**Work Shift #5**  
**Sunday Morning**  
**9:00am - 12:00noon**  
**October 28th, 2006**  
**WRRF Storage**  
**We need**  
**2 teams total**

Team:	Team:
Names:	Names:

### Summer Planning Phase

May
June
July
August
September
October 1st-21st

### Event Setup Phase

October 22nd-25th
Oct. 26th Thursday
Oct. 27th Friday

### Competition Phase

Oct. 28th Saturday
Oct. 28th Saturday
Oct. 29th Sunday