




# Northern California Robot Games 2007

## Setup/Tear down Macro Flowchart Page 1





# Northern California Robot Games 2007

## Setup/Tear down Macro Flowchart Page 2

Time slot #4  
Saturday Evening  
October 13th  
4:30pm - 7:30pm

Field Electronics tear down  
Scoring System tear down  
Main Gym  
701, 973, 980, 1458, 1516, 2141

A/V tear down  
Sound system tear down  
Main Gym

Playing Field tear down  
Loading Truck #4  
Main Gym & Outside Main Gym

Misc. Main Gym tear down  
Traffic Stansion Field Element  
Tables & Chair Ringer Deflation  
Tape Lines

Carpet and Masonite tear down  
Loading Truck #3  
Main Gym & Outside Main Gym

Pit Area tear down  
Tables Tape lines  
Registration Pit signs  
Inspection Station

Supply and Misc gathered  
Loading Truck #3, Trash pickup  
Main Gym & Outside Main Gym

Withdraw Bleachers  
Tarp folding, Final sweeping  
Main Gym

Truck #4  
Driving back to NASA

Time slot #5  
Saturday Evening  
October 13th  
4:30pm - 7:30pm

Truck #3  
Unloading Carpet+Supplies  
New WRRF Storage in South Bay  
Team 192, 2159

Time slot #6  
Monday Afternoon  
October 15th  
4:00pm - 7:00pm

Truck #4  
Unloading Playing Field  
NASA Ames

