



# California Robot Games 2006 Hand Book 2006 Setup Flow Chart Page 3

Work Shift #1  
Thursday Evening  
4:00pm - 7:00pm  
October 26th, 2006  
WRRF Storage  
We need  
2 teams total

Team: 100	Team:

Work Shift #2  
Friday 2nd Quarter  
3:00pm - 6:00pm  
October 27th, 2006  
Pioneer High School  
We need  
5 teams total

Team: 114	Team: 670	Team: 256

Team:	Team:

Work Shift #3  
Friday 3rd Quarter  
6:30pm - 9:30pm  
October 27th, 2006  
Pioneer High School  
We need  
5 teams total

Team: 1351	Team: 840	Team: 846

Team: 581	Team: 766

Work Shift #4  
Saturday Evening  
4:30pm - 7:30pm  
October 28th, 2006  
Pioneer High School  
We need  
6 teams total

Team: 115	Team: 1280	Team: 852
Team: 1516	Team: 1120	Team: 192

Work Shift #5  
Sunday Morning  
9:00am - 12:00noon  
October 28th, 2006  
WRRF Storage  
We need  
2 teams total

Team:	Team:

## Summer Planning Phase

May
June
July
August
September
October 1st-21st

## Event Setup Phase

October 22nd-25th
Oct. 26th Thursday
Oct. 27th Friday

## Competition Phase

Oct. 28th Saturday
Oct. 28th Saturday
Oct. 29th Sunday