



California Robot Games 2006 Hand Book

2006 Setup Flow Chart Page 3

Work Shift #1
Thursday Evening
4:00pm - 7:00pm
October 26th, 2006
WRRF Storage
We need
2 teams total

Team: 100	Team: 1120
Name:	Name:

Work Shift #2
Friday 2nd Quarter
3:30pm - 6:30pm
October 27th, 2006
Pioneer High School
We need
5 teams total

Team: 114	Team: 670	Team: 256
Name:	Name:	Name:

Team: 604	Team:
Name:	

Work Shift #3
Friday 3rd Quarter
6:30pm - 9:30pm
October 27th, 2006
Pioneer High School
We need
5 teams total

Team: 1351	Team: 840	Team: 846
Name:	Name:	Name:

Team: 581	Team: 766
Name:	Name:

Work Shift #4
Saturday Evening
4:30pm - 7:30pm
October 28th, 2006
Pioneer High School
We need
6 teams total

Team: 115	Team: 1280	Team: 852
Name:	Name:	Name:
Team: 1516	Team: 192	Team: 968
Name:	Name:	Name:

Work Shift #5
Sunday Morning
9:00am - 12:00noon
October 28th, 2006
WRRF Storage
We need
2 teams total

Team: 604	Team: 192
Name:	Name:

Summer Planning Phase

May
June
July
August
September
October 1st-21st

Event Setup Phase

October 22nd-25th
Oct. 26th Thursday
Oct. 27th Friday

Competition Phase

Oct. 28th Saturday
Oct. 28th Saturday
Oct. 29th Sunday