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Time slot #0 Truck #1
Thursday Afternoon Loading Playing Field
September 27th NASA Ames
4:00pm - 7:00pm Team 1868

Truck #1
Monday Afternoon Unloading Playing Field
October 2nd Woodside HS
3:30pm

Truck #2
Wednesday Afternoon Loading Masonite
October 10th Los Altos High School
3:30pm Team 114

Time slot  #1 Truck #3 Truck #2
Thursday Afternoon Loading Carpet + Supplies Loading SVR Carpet
October 11th WRRF Storage, Mountain View NASA Ames
4:00pm - 7:00pm Team 2204, 2144 Team 668

Truck #3 Truck #2
Unloading Carpet+Supplies Unloading SVR Carpet
Woodside High School Woodside High School
Team 2204, 2144 Team 668

Extend Bleachers Supply Organization, 
Friday Early Shift 1 Laying down plastic tarp Registration & Pit Area Setup
October 12th Both Gyms Old Gym
10:00am - 12:30pm Woodside HS Staff WRRF Staff

Filler Jobs
Timeslot #1.5 Laying down 4' by 8' Masonite Tape Line, tables, power lines, Signage setup
Friday Early Shift 2 Field Carpet Seaming Pit Admin / Registration Table Pit to field directions, Enterance,
October 12th Main Gym Old Gym Exit, Bathroom, etc.
12:30pm - 3:30pm Team 692, 997 Team 692, 997

Time slot  #2 Laying down carpet + Filler Power cable for Field Booth and Displays
Friday Afternoon Scoring Table, A/V cable Tables, chairs, and outlet location.
October 12th Main Gym 100, 115, Main Gym 100, 115, 
3:30pm - 6:30pm 253, 256, 581, 604, 1351 253, 256, 581, 604, 1351 Outside Main Gym

Friday Evening Key Volunteer Dinner Field Elements setup
6:00pm - 6:30pm WRRF Staff Unloading, carrying into main gym,

attach spiders and green lights.
Main Gym

Time slot  #3 Outline & setup Field Border
Friday Evening Field Elements, Player Station
October 12th Main Gym Misc Volunteer Coordination
6:30pm - 9:30pm 114, 766, 840, 846, 852, 1072 Volunteer Badge, drinks, and 

meal tickets.

Field Electronics A/V setup
Scoring Computers Sound system, Microphones
Main Gym Main Gym Misc. Main Gym Jobs
114, 766, 840, 846, 852, 1072 114, 766, 840, 846, 852, 1072 Traffic Stansion

Tables & Chair
Tape Lines for Queuing

Field Electronics testing, Ringers inflation
Friday Night A/V Testing
October 12th Main Gym
9:30pm - 12:00am WRRF Staff
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Time slot  #4 Field Electronics tear down A/V tear down
Saturday Evening Scoring System tear down Sound system tear down
October 13th Main Gym Main Gym
4:30pm - 7:30pm 701, 973, 980, 1458, 1516, 2141

Playing Field tear down Misc. Main Gym tear down
Loading Truck #4 Traffic Stansion Field Element
Main Gym & Outside Main Gym Tables & Chair Ringer Deflation

Tape Lines

Carpet and Masonite tear down Pit Area tear down
Loading Truck #3 Tables Tape lines
Main Gym & Outside Main Gym Registration Pit signs

Inspection Station

Supply and Misc gathered
Loading Truck #3, Trash pickup
Main Gym & Outside Main Gym

Withdraw Bleachers Truck #4
Tarp folding, Final sweeping Driving back to NASA
Main Gym

Time slot  #5 Truck #3
Saturday Evening Unloading Carpet+Supplies
October 13th New WRRF Storage in South Bay
4:30pm - 7:30pm Team 192, 2159

Time slot #6 Truck #4
Monday Afternoon Unloading Playing Field
October 15th NASA Ames
4:00pm - 7:00pm


